Construction Project Updates Week of 11/04/2018 ending 11/09/2018

Name Address Contractor Construction Value Status

1 CIO Properties, LC 302 East Scenic Valley Avenue Downing Construction Orthodontic Clinic $600,583 Complete

Building exterior is substantially complete with the
exception of the decorative screen wall. Rough grading
and exterior sidewalks with parking lot patch work in
place. Interior work continuing with doors and ceiling grid
is in place. Sidewalk rail systems are on site and ready to
be installed.

2 | Indianola Community Schools 1301 East 2nd Avenue DDVI Administration Building| $1,544,000

Building is substantially complete with the exception of the
south elevating roof. Parking and other flat work
(concrete) is 100% in place. Interior shop area work is
continuing on fire sprinkler system and final finishes,

3 IMU 1300 East lowa Avenue Downing Construction Line Shop $650,000 Office area wall finishes are continuing. Exterior privacy
fence along the west property line has been installed. The
final grading is complete, and the security fencingis in
process of being competeted along the south property
line.

Temp CO in place. Building is complete . Waiting on FD

4 IMU 110 South B Street DDVI Fiber Shop Alteration $476,700
report and approval.
Phase | - North building has received Temporary
certificate of occupancy. Exterior finish materials are
complete on N. building and are in process on S. building.
5| St. Thomas Catholic Church 210 R-63 Hwy. Ball Team Church Addition | $1,672,670 | Cxterior concrete work completed for all site paving and

sidewalks. Phase Il - South building granted temporary
occupancy permit.. exterior paving at the east entrance is
completed final grading and top soil placement will
contune dependign on weather.

Exterior wall patching and repairs are completed on the

existing structure. wall framing on the addition is in
process and 50% complete. Roof membrane and

mechanical units on room are in place. Site work has

6 Des Moines Metro Opera 106 West Boston Avenue Breiholz Construction Addition/Alteration $3,300,000 begun final grading on entry area & sidewalk concrete

along street are in place with framework to entry. sidewalk

in progress. Rough grading of the site has started with the
relocation of the contractors trailer and materials. Work

continues.
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Interior walls have been painted. Exterior prefinished
metal roof and associated trim are complete and the

$220,000 per exterior wall panels are in place with the exception of the
7 Dowie Construction 401 E Euclid Ave Dowie Construction Contractor Shop development P P . P .
bottom area around the entry door. Driveway concrete is
agreement . o . . .
in place and thewaiting on sidewalk inspection
request.building has not changed.
8 Cambron & Thacker 1400 E lowa Cambron & Thacker [Warehouse Extension | $ 162,568.00 Building 1.00/‘” waiting .On final |n.spect|on request. Some
site clean up will be required. No change
9 IMU 210 W 2nd Tim Morris Office remodel 95,335 Permit issued October 3j. Interior demolition complete
construction has begun.
10|  Kappelman Appliances 506 W 2nd Street TBA New retail $211,615.00 |Uilding permit applied for - review completed - waiting on
responses to staff review comments- no change




